CALFED Bay Delta Activities in the Delta

Agency, Stakeholder and Public I nvolvement
Use of existing public, agency and stakeholder forums
Additional forum(s) if necessary for comprehensive public involvement and outreach
Coordination with the Delta Protection Commission

Consideration of the Delta asa Whole

Agricultural Land Use coordinated with ecosystem restoration, conveyance, levees and storage programs
Recreation coordinated with ecosystem restoration, conveyance, levees and storage programs

Record of Decision Commitments Record of Decision Commitments
within the Delta (Stage 1) within the Delta (Stage 1)
Ecosystem Restoration Conveyance (con’t)
" Singlerestoration blueprint " Init construction of flood
and implementation plan control and eco restoration Jun 2005
Restore habitat on SJRiver " Compl Delta Cross Channel
Restore habitat in the Delta & Thru Delta Facil study plan Oct 2000
Frank’s Tract Feas Study Dec 2002 " Make recommendation for
Assist agency WQ programs DCCTDF Dec 003
Stockton DO implementation Dec 2002 " Compl envir docs for North
Meet MSCS-ERP milestones Deltaflood control and eco
restoration Dec 2003
In Delta Storage " Initiate construction North
" Seek Feasibility Study Oct 2000 Deltaflood control and eco
Complete Fesasibility Study Dec 2001 restoration Jun 2005
Comp environmental docs Jul 2002 © Ingtall temporary barriersin
Initiate construction Dec 2002 South Delta
" Takeaction to protect local
Water Quality diverters not protected by
Compl Veae-Byron drainage temporary barriers
mgt actions Dec 2007
Levees
Conveyance " Initiate Delta Emergency Mgt
" Compl envir docsto increase Plan Oct 2000
pumping to 8500 cfs Dec 2002 " Develop Levees Risk Mgt
Secure envir permitsto Pan _ Dec 2001
increase pumping to 8500 cfs ~ Jun 2003 " Develop Best Mgt Practicesfor
Increase pumping capability dredge reuse Dec 2001
to 10,300 cfs Dec 2007 " Construct Deltaleveesto
Compl environmental docs baselevel (PL 99) Dec 2007
for CCF screens and barriers Dec 2002 " Enhance levees of particular
Init operation of CCF screens Jun 2006 _ Importance Dec 2007
Install al barriers Dec 2007 Use_BMP’sto help reverse
Compl envir docs for flood subsidence Dec 2007
control and eco restoration Jan 2003

Science
Early and proactive actions to ensure effective science review, monitoring and interpretation, and adaptive management

Comprehensive Tracking System '




